25X1

5	March	1970

Copy 3

MEMORANDUM FOR: NPIC EXRAND Member

**SUBJECT** 

Procurement of 1540 Split Format Light Tables and

Advanced Rhomboids

1. The past efforts of the Center in both the development of equipment, and the joint procurement of that equipment, clearly reflect an appreciation and concern for the needs of the exploitation community. That concern will continue to be reflected as the Center moves to the immediate problem of joint procurement of 1540 light tables and rhomboids for exploitation of materials.

- 2. In this regard, we have assessed the total needs for the 1540 light tables, as we know them now, and compared them with production schedules and delivery dates. Given the stated community needs for a total of 398 light tables spread over two fiscal years and a production rate of 30 units a month by two manufacturers, all interested parties would have their total light table orders by March 1971. The attached table illustrates a possible distribution schedule to accomplish this.
- 3. The procurement situation relative to the stereo rhomboids is considerably different. There are only three customers -- NPIC ordering 223 and IAS ordering 20 with FY 70 funds and DIA ordering 20 with FY 71 funds. Production models are scheduled to be available beginning in December 1970 with the delivery of 17 units. A total of 33 more are scheduled by March 1971 and then 20 per month will be produced beginning in April 1971. Thus, under a schedule similar to that portrayed in the attached table, IAS and DIA would have their total orders by November 1971 and NPIC would have 223 rhomboids by February 1972.
- 4. I would suggest that the information contained in this memorandum and the attached tables be made available to the EXRAND as information for their planning purposes. It should be pointed out to the members that these schedules are dependent upon a number of variables and thus subject to considerable change between now and August 1970.

Chief

Planning, Programming & Budgeting Staff

Attachment: a/s

## elease 2004/03/26 : CIA-RDP 78B05703A000100010010-3

SUBJECT: Procurement of 1540 Split Format Light Tables and Advanced Rhomboids

## Distribution:

Copy 162 - NPIC EXRAND Member
3 - NPIC/ODIR
4 - NPIC/TSSG

5 - NPIC/PPBS/P&PD

667 - NPIC/PPBS

ï		SI	CRET		Attachment	A to
	Possible Procur	ement Schedule	Advance	d Stereo Rhomboids	S.	
gyte of Delivery	Production Rate		De NPIC	elivery to	DI AAP-9	
·						· · · · · · · · · · · · · · · · · · ·
December 1970	17		15	1	1	
March 1971	33		27	3	3	
Appri	20	•	16	·. <b>2</b>	2	
May	20		16	2	2	
June	20		16	2	2	
July	20		16	2	2	,
August	20	÷	16	2	2	•
September	20		16	2	2	
October	20	•	16	2	2	
November	20	•	16	(20) 2	(20) 2	•
December	20		20			
January 1972	20	(220)	20			4.5
Total Order FY 70 - 243 NPIC 223 IAS 20				· \$		

Approved For Release 2004/05/26 CA-RDP78B05703A000100010010-3

25X1

Total Order FY 71 - 20 DIAAP-9 20

263

SECRET Attachment B to Possible Procurement Schedules 1540 Split Format Light 25X1 5)% te of Delivery Delivery To Production Rate NPIC IAS DIAAP-9 ARMY NAVY August 1970 6 0 4 1 1 30 10 25 3 6 2 2 October 30 30 37 5 10 3 3 November 30 30 37 10 3 3 1 December 30 30 37 5 10 3 3 January 1971 30 (165) 37 30 (20) 1(40) 11 (14) 4February 30 30 (20) 8 (20) 12 (20) 18 5 (12) 7March 30 30 (15) 15 (36) 22 (20) 10 (20) 10 Total Order FY 70 - 272 Total Order FY 72 - 15 165 NPIC 15 20 40 AF 20 NAVY 15 12 Total Order FY 71- 116 NPIC 20 20 DIA 25X1

Approved For Release 2004/05/26 CtA

AF

ARMY

NAVY

36

20

20